

8.4 Work package and labour effort overview

Work Package and Labour Effort Overview

WP No ¹	Work package title	Lead AP No ²	Start ³	End ⁴	Total PM ⁵	Person months effort per work package per applicant													
						AP1	AP2	AP3	AP4	AP5	AP6	AP7	AP8	AP9	AP10	AP11	AP12	AP13	AP14
1	Project coordination	1	M 0	M 36	39	27	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
2	Content management	1	M 0	M 36	221.5	58	25	6	2	0	0	7.5	12	3	12	7.5	3	6	9
3	Technological implementation	2	M 0	M 36	202.2	1	42	0.2	22	51	13	27	0.2	12	6	0.2	0	0.2	1
4	IPR issues	2	M 0	M 36	17.9	1	12	0.2	0	0	0.3	0.5	0.3	0.2	0.3	0.2	0.2	0.2	0.3
5	Dissemination & Exploitation	3	M 0	M 36	59.2	1.5	0.5	32	1	0.5	0.5	1	1	0.3	1	0.3	0.3	0.3	1
Total					539.8	88.5	80	38.9	25.5	52	14.3	36.5	14	16	19.8	8.7	4	7.2	11.8

WP No	Work package title	Person months effort per work package per applicant (continued)													
		AP15	AP16	AP17	AP18	AP19	AP20	AP21	AP22	AP23	AP24	AP25	AP26	AP27	AP28
1	Project coordination	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0	0	0	0.5	0.5
2	Content management	6	7.5	9	7.5	9	7.5	3	9	1	0	0	0	7	4
3	Technological implementation	0.2	4.5	0.2	0.3	4.5	0.3	0	0.2	1	0	0	0	0.2	15
4	IPR issues	0.2	0.3	0.2	0.3	0.3	0.3	0.2	0.2	0	0	0	0	0.2	0
5	Dissemination & Exploitation	0.3	1	12	0.3	1	1	0.3	0.3	1	0	0	0	0.3	0.5
		7.2	13.8	21.9	8.9	15.3	9.6	4	10.2	3.5	0	0	0	8.2	20

¹ Work package number: WP 1 – WP n.

² Number of the applicant leading the work in this work package.

³ Relative start date for the work in the specific work packages, month 0 marking the start of the project, and all other start dates being relative to this start date.

⁴ Relative end date, month 0 marking the start of the project, and all ends dates being relative to this start date.

⁵ The total number of person-months allocated to each work package.