# BHL Projects & Initiatives

| Deduplicated List of BHL Projects and Initiatives | Goal | Project or Activity? | Responsibility | Support | Objective | Inactive | Clarify | Becoming Active | IMPACT | Active | Funding Opportunity | Table for Later | Complete |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Identify other data sources that we would like to ingest into BHL (i.e. JSTOR) task | 1-Relevant Content | Ongoing Activity | Collections Committee | Data Analyst | 1.1-Increase content | | | x | | | | | |
| Increase the BHL corpus | 1-Relevant Content | Ongoing Activity | Collections Coordinator | Staff | 1.1-Increase content | | | | | x | | | |
| Continue to monitor BHL member scanned content for © metadata issues task | 1-Relevant Content | Ongoing Activity | Collections Coordinator | -- | 1.2-Permissions & Copyright | | | | | x | | | |
| Develop a permissions plan in order to increase permissions scanning | 1-Relevant Content | Project | Collections Coordinator | -- | 1.2-Permissions & Copyright | | | x | H | | | | |
| global permissions coordination | 1-Relevant Content | Ongoing Activity | Collections Coordinator | Global Coordinator | 1.2-Permissions & Copyright | x | | | | | | | |
| Re-evaluate BHL's content scope and update collection development policy | 1-Relevant Content | Project | Collections Committee | -- | 1.3-Collection Development Policy | | | x | | | | | |
| Document methodology for prioritizing content to send for scanning | 1-Relevant Content | Ongoing Activity | Collections Coordinator | Collections Committee | 1.3-Collection Development Policy | | | | | x | | | |
| Increase manual pagination for BHL content | 1-Relevant Content | Ongoing Activity | Collections Coordinator | Data Analyst | 1.4-Metadata enhancement | | | | | | x | | |
| Develop planning process for creating a Trusted Repository project w/in BHL for journals and taxonomic descriptions (during CY13) (MRK and BC) | 1-Relevant Content | Project | Collections Coordinator | Program Director | 1.5-Trusted repository | | | x | | | | | |
| Test integration of primary source materials into BHL model, ie Connecting Content uploads | 1-Relevant Content | Project | Collections Coordinator | Connecting Content | 1.6-Field notes projects | | | | | | | | x |
| Identify targeted digitization projects that could serve as potential funding opportunities (incl. form, blurbs on donate page, etc.) | 1-Relevant Content | Ongoing Activity | Collections Coordinator | Staff | 1.7-Digitization Project Form | | | | | x | | | |
| Perform collection analysis to know what the BHL corpus contains and identify gaps | 1-Relevant Content | Ongoing Activity | Collections Committee | Fellow | 1.8-Collection Analysis | | | x | | | | | |
| Provide collections content to support outreach activities (ongoing) (BC and Collections Committee) | 1-Relevant Content | Ongoing Activity | Collections Committee | Outreach Team | 1.9-Collections outreach support | | | | | x | | | |
| Include more juvenile materials, and allow people to filter these out of search results if desired | 1-Relevant Content | Project | | | | | | | | | | x | |