BHL Development Priorities for MacArthur Funding, March 2011 - July 2012 *Priority:

- 1) Critical that this task is completed before end of MacArthur Funding
- 2) Important that this task is completed before end of MacArthur Funding
- 3) Beneficial, but not a priority, that this task is completed before...

4) Of no	importance			2011				2012		
Topics	Activities		Grant prtnty	Q1	Q2	Q3	Q4	Q1	Q2	O
1 DOIs		1								
1.1	Assign DOIs	1					=			П
	Determine which classes of content to assign DOI (monographs)	Done			===	\Box				Т
	Determine which copies to assign a DOI				===					T
1.2	Expose DOI in the BHL UI, APIs, exports	Done 1					=			T
2 CLUSTE		2								T
2.1	Syncing content	1								T
	From IA to BHL Nodes Automatically			===	====		===			1
	From IA to BHL Nodes Shipping drives	Done		===	====		===			1
	Create a Global shipping plan	Done		===	==					T
	Track location of drives	Done		===	====		=			T
	Determine content of drives	Done			==	===	=			Ť
	Define matrix for selective sync	Done		\vdash	===		-	\vdash		t
	From Botanicus (MOBOT) to IA	Bone								t
	· · ·									4
	Define changes to Botanicus apps			<u> </u>						1
	Address Page Inserts			<u> </u>		===				1
	Decouple from MOBOT infrastructure			<u> </u>		===	=			1
2.2	Serving content	_ 1								1
	Define application requirements	Done		L	=					1
	Administer applications on Internet Archive-provided server	Done		===						┙
	Make local modifications and make reproduceable	Done		L	==					1
	Determine how to fail over and or serve from Cluster			L		==	=			╛
2.3	Evaluate apps in cloud compute environment	3 ^		L						1
	Tesseract OCR for Chinese characters			L						1
	NetiNeti			L						4
3 CITEBA		2								
3.1	Complete bulk upload component	1								╽
	Test in staging and production	Done			===					
	Copy files to Citebank collection at IA	Done				===	==			4
	Implement User Roles			<u> </u>		==	==			
3.2	Adding specialist bibliographies	2 ^1	NSF	<u> </u>						1
	Investigate Mendeley as an option			<u> </u>		===				
	Mendeley didn't exist when we started describing Citebank requirer			<u> </u>						
	Reuse Mendeley as citation management tool instead of building ou	ırsel <u>ves.</u>		<u> </u>						
	Current functionality allows users to upload bibliographies									
3.3	Allow users to upload PDFs	1^ [NSF							\prod
	Evaluate the Creative Commons module for Drupal in Staging	Done		===						Ι
	Need functionality to assign copyright and license for each uploaded file	Done			===					I
	Copy file and metadata to IA	Done				===:	=			
										_

4	INAME FINDING	2						
4.1	Write a problem statement for submission to partners	1						
	Engage with uBio, GBIF, EOL, OpenUp!, IMPACT	Done		==		-		
	Make sample set available for testing	Done		===				
	Ask for most common searches for EOL species pages	Done		===				
4.2		3	^					
4.3	Refine NomenFinder	3	^					
	EOL did first draft, BHL provided feedback, more analysis needed	•						
	Review other name finding algorithms	3						
	NetiNeti							
5	BHL PORTAL ENHANCEMENTS	2						
5.1	Commit BHL value-added information back to Internet Archive file system	1						
	Auditing of changes for tracking purposes	Done		===				
	Writing METS to IA for each vol.			:	=====			
5.2	Review OAI Metadata from BHL to CiteBank	2		==	=====			
5.3	Revise MODS display in UI in APIs	3		==				
5.4	Enhance Articlizing UI	1	^					
	Include user option to save file to Citebank	Done		==				
	Change the UI labels for article metadata	Done		=				
	Instructions needs to be outside of data entry box							
	Perform new analysis and report of usage and trends	Done			===			
	LITA							
	Continue promoting this feature							
	Show an end to end example from BHL to Citebank							
	Update online video							
	Add multiple language?							
	TEXT CORRECTION	3	^					
6.1	Map out an infrastructure for global use and access	3						
6.2		3						
	Evaluate Trove from Australia					_		
	Evaluate Wikisource							
_	Evaluate Bbliotheca Alexandrina OCR correction					_		
	CONTENT ACQUISITION	1						
7.1	NHM & CUL scans for Darwin's Library	Done 3		=		_		
7.2	More content through IA scanning	1	^	=====		-		
7.3	Ingest content from BHL partner boutique scanning	1				-		
7.4		1		=====		-		
	Manual loading for providers in need of assistance	1		=====		-		
•	OAI-PMH index for publishing systems	1		=====	=====			
	SUSTAINABILITY	1						
8.1	Work with BA and other interested partners to replicate BHL app, database, and	1 1					1	- 1
8.2		1	^				1	
8.3	Pursue technology funding for projects indicated	l 1]		=====			

OTHER FUNDED PROJECTS	
TL2 INTEGRATION	
Scan volumes	Done
Rekey volumes	In process
Determine Data model	In process
Determine how to integrate with ViBRANT and GRIB	In process
FEDORA	
Integrate Fedora into Cluster	
Integrate Fedora into Citebank	
LIFE AND LITERATURE CONFERENCE	
Provide sys admin / infrastructure support	Done
DARWIN'S LIBRARY	
Prep submitted images	Done
	Done
Load annotation data files	Done
Final review	Done
Production launch	Done
GLOBAL BHL	
Instantiate a BHL repository node in Europe based on Fedora Commons and other	
Instantiate a BHL repository node in Asia based on Fedora Commons and other	
Instantiate a BHL repository node in Australia based on Fedora Commons and o	
Instantiate a BHL repository node in South America based on Fedora Commons	
Instantiate a BHL repository node in Africa based on Fedora Commons and othe	r open source technologies.
BHL-AUSTRALIA	
Content distribution & synchronization	In process
Portal requirements	In process
BHL-CHINA	
Assist scanning & metadata improvement	In process
Content distribution & synchronization	In process
Portal requirements BHL-EUROPE	In process
	In process
Content distribution & synchronization Portal requirements being built, deliviered via Drupal / Fedora	In process
Portal requirements being built, deliviered via Drupal / Fedora	Done