

ID	Task Name	Priority	Start	Finish	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Qua			
					Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr				
1	Delivery Dates	0	Fri 3/20/09	Sun 11/15/09																			
2	BHL Institutional Council (IC) Meeting	0	Fri 3/20/09	Fri 3/20/09																			
3	EOL Components/Steering Mtg	0	Tue 4/21/09	Thu 4/23/09																			
4	BHL-Europe Kickoff Meeting	0	Mon 5/11/09	Fri 5/15/09																			
5	eBiosphere	0	Mon 6/1/09	Wed 6/3/09																			
6	MacArthur/Sloane Phase 1 Funding completion	0	Tue 6/30/09	Tue 6/30/09																			
7	TDWG	0	Mon 11/9/09	Fri 11/13/09																			
8	Moore Year 2 Report	0	Fri 11/13/09	Sun 11/15/09																			
9	Hardware Infrastructure	1	Mon 3/16/09	Fri 7/31/09																			
10	Redundant Repositories	1	Mon 3/16/09	Fri 7/31/09																			
11	Discuss first repository mirror for immediate short term	1	Mon 3/16/09	Thu 4/30/09																			
12	Darwin & DataNet as long term repository mirrors	1	Mon 3/16/09	Fri 7/31/09																			
13	DataNet as dark archive	2	Mon 3/16/09	Fri 7/31/09																			
14	BitTorrent for distribution	1	Mon 3/16/09	Fri 7/31/09																			
15	Using Fedora with petabox from IA	1	Mon 3/16/09	Tue 6/30/09																			
16	Resolution on SI Hosting	1	Mon 3/16/09	Tue 3/31/09																			
17	Otis Airbase possibility	1	Mon 3/16/09	Thu 4/30/09																			
18	Production Mirror Sites	1	Mon 3/16/09	Fri 7/31/09																			
19	SI/Europe/Global	1	Mon 3/16/09	Fri 7/31/09																			
20	Software Infrastructure	1	Fri 3/13/09	Thu 12/31/09																			
28	PDF generation	1	Fri 3/13/09	Fri 7/31/09																			
32	Review open source viewers for Macs	0	Mon 3/16/09	Thu 4/30/09																			
33	Determine better approach for OCR in PDFs	0	Mon 3/16/09	Fri 7/31/09																			
29	Review thumbnails of PDF Generator	1	Fri 3/13/09	Thu 4/30/09																			
30	Review size of MOBOT PDFs	1	Mon 3/16/09	Thu 4/30/09																			
31	Review of metadata captured from articlizing	1	Mon 3/16/09	Fri 7/31/09																			
35	Improvement of dedupe/bid tools	1	Mon 3/16/09	Fri 7/31/09																			
40	Review Open Library's dedupe algorithm	0	Mon 3/16/09	Fri 7/31/09																			
36	Quick fixes for Serials Bid List	1	Mon 3/16/09	Thu 4/30/09																			
37	Inclusion of content in portal/ingests	1	Mon 3/16/09	Tue 6/30/09																			
38	Expanded redevelopment for BHL Europe	1	Mon 3/16/09	Fri 7/31/09																			
39	Task force to define requirements	1	Mon 3/16/09	Thu 4/30/09																			
47	Article Repository	1	Mon 3/16/09	Fri 7/31/09																			
52	Combined search across Article Repository & Portal	0	Mon 3/16/09	Fri 7/31/09																			
53	Identify the connection of BHL Portal titles & Articles	0	Mon 3/16/09	Fri 7/31/09																			
54	Can Biblio extract XMP from PDFs/docs	0	Mon 3/16/09	Fri 7/31/09																			
48	Fedora backend	1	Mon 3/16/09	Fri 7/31/09																			
49	Content from BHL	1	Mon 3/16/09	Fri 7/31/09																			
50	Assigning DOIs	0	Mon 3/16/09	Tue 6/30/09																			
51	Identify exemplar titles for Proof of Concept	0	Mon 3/16/09	Tue 6/30/09																			
21	Handles implementation	2	Mon 3/16/09	Tue 6/30/09																			
22	JP2 Server	2	Mon 3/16/09	Thu 12/31/09																			

ID	Task Name	Priority	Start	Finish	1st Quarter		2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Qua
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
23	Integration of new IIPViewer	2	Mon 3/16/09	Tue 3/31/09															
24	Ongoing Maintenance	2	Mon 3/16/09	Thu 12/31/09															
25	Wiki for text correction & markup	2	Mon 3/16/09	Fri 7/31/09															
26	Discuss options with Chinese Academy of Science	2	Mon 3/16/09	Fri 7/31/09															
27	Evaluate MediaWiki + SemanticWiki for rekeying/crowdsourcing	2	Mon 3/16/09	Fri 7/31/09															
41	Management of Specialists' Bibliographies	2	Mon 3/16/09	Thu 4/30/09															
44	Gather test groups & use cases, including ZooBank	2	Mon 3/16/09	Thu 4/30/09															
42	Evaluate Falx	2	Mon 3/16/09	Thu 4/30/09															
43	Determine shared vision for managing bibliographies	2	Mon 3/16/09	Thu 4/30/09															
34	User accounts	3	Mon 3/16/09	Fri 7/31/09															
45	Open Source ILS front end	3	Mon 3/16/09	Fri 7/31/09															
46	Summer Library student?	3	Mon 3/16/09	Fri 7/31/09															
76	Data Mining	1	Mon 3/16/09	Fri 10/30/09															
77	Automated Markup	500	Mon 3/16/09	Fri 7/31/09															
78	Investigate partners for research grant	1	Mon 3/16/09	Fri 7/31/09															
79	Discuss NLM procedures with George Toma	0	Mon 3/16/09	Thu 4/30/09															
80	Resume discussions with reCAPTCHA	0	Mon 3/16/09	Thu 4/30/09															
81	Run TF2J against gray names in BHL	0	Mon 3/16/09	Fri 7/31/09															
82	Plan Drupal module for TF2J	0	Mon 3/16/09	Fri 7/31/09															
83	Report on evaluation of TF2J	0	Mon 3/16/09	Tue 3/31/09															
84	Work with IA on techniques to identify illustrations	2	Mon 3/16/09	Fri 7/31/09															
85	Investigate techniques for place name searching/mining	3	Mon 3/16/09	Fri 10/30/09															
86	Enhance usability of Taxonomic Intelligence	1	Mon 3/16/09	Tue 6/30/09															
87	BHL describe high level description of needs into Jira	1	Mon 3/16/09	Tue 3/31/09															
88	Organize meeting around NameFinding	1	Mon 3/16/09	Tue 6/30/09															
89	BHL describe needs for nomenclatural acts into Jira	1	Mon 3/16/09	Tue 3/31/09															
90	Synonymized Data mining	1	Mon 3/16/09	Fri 7/31/09															
91	EOL API development	1	Mon 3/16/09	Fri 7/31/09															
92	Common Name Search	1	Mon 3/16/09	Fri 7/31/09															
93	Export names in each item to XML on filesystem	2	Mon 3/16/09	Tue 6/30/09															
94	Services	1	Mon 3/16/09	Fri 10/30/09															
95	Data Exports	2	Mon 3/16/09	Fri 7/31/09															
96	Enhance Data Export with REST, other services	2	Mon 3/16/09	Fri 7/31/09															
97	Evaluate exports for incorporation into ViTaL/Falx	2	Mon 3/16/09	Thu 4/30/09															
98	Resolvers	2	Mon 3/16/09	Fri 10/30/09															
99	Titles	2	Mon 3/16/09	Fri 10/30/09															
100	Citations	2	Mon 3/16/09	Fri 10/30/09															
101	LSIDs	2	Mon 3/16/09	Fri 10/30/09															
102	Review Rich Pyle/Zoobank use	0	Mon 3/16/09	Fri 10/30/09															
103	Content	1	Mon 3/16/09	Fri 7/31/09															
104	Review diacritics issues for MCZ, SIL, NYBG	0	Mon 3/16/09	Thu 4/30/09															
105	IA Page Insertion development & revision in portal	0	Mon 3/16/09	Thu 4/30/09															

ID	Task Name	Priority	Start	Finish	1st Quarter		2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Qua
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
107	Content Selection & Prioritization	0	Mon 3/16/09	Tue 6/30/09															
108	Index Animalium	0	Mon 3/16/09	Tue 6/30/09															
109	TL2	0	Mon 3/16/09	Tue 6/30/09															
110	Classification of content digitized by ClassificationBank,others	0	Mon 3/16/09	Fri 7/31/09															
120	EOL LifeDesk/Article Repository Interactions	0	Mon 3/16/09	Thu 4/30/09															
106	Review/revise BHL Digitization Specs on Google Docs	1	Mon 3/16/09	Thu 4/30/09															
111	Content Ingest	1	Mon 3/16/09	Fri 7/31/09															
112	Evaluate ingest of AnimalBase into Biblio via OAI	1	Mon 3/16/09	Thu 4/30/09															
113	Define METS profile for ingest	0	Mon 3/16/09	Fri 7/31/09															
114	IA-affiliated scanning	1	Mon 3/16/09	Tue 6/30/09															
115	Sample from CDL & dedupe against BHL	0	Mon 3/16/09	Tue 6/30/09															
116	Content from other repositories	1	Mon 3/16/09	Fri 7/31/09															
117	Create wiki page to document known projects/parters	1	Mon 3/16/09	Thu 4/30/09															
118	Ingest Content	1	Mon 3/16/09	Fri 7/31/09															
119	Adding new derivatives (TaxonX, etc.)	3	Mon 3/16/09	Tue 6/30/09															
121	Administrative Tasks	1	Mon 3/16/09	Thu 12/31/09															
122	Set expectations for retrospective portal cleanup	0	Mon 3/16/09	Tue 3/31/09															
123	Write best practice guide for complex bibliographic items used by bic	0	Mon 3/16/09	Thu 4/30/09															
124	Determine data harmonization strategy (if any) with IA	0	Mon 3/16/09	Fri 7/31/09															
126	Investigate Roadmap with Zotero/Omeka	0	Mon 3/16/09	Thu 4/30/09															
127	Reconstitute new Collections Group	0	Mon 3/16/09	Thu 4/30/09															
134	Key Dates & Milestones	0	Mon 3/16/09	Thu 12/31/09															
135	Chris creates wiki pages	0	Mon 3/16/09	Tue 3/31/09															
136	Staff updates as needed	0	Mon 3/16/09	Thu 12/31/09															
145	EOL & BHL-E discuss citizen outreach/selection demands	0	Mon 5/18/09	Thu 12/31/09															
146	ECDL Meeting Abstract	0	Mon 3/16/09	Sat 3/21/09															
147	eBiosphere Strategy	0	Mon 3/16/09	Fri 5/29/09															
148	FAQ on wiki for common user complaints	0	Mon 3/16/09	Thu 4/30/09															
149	Policy discussion re: copyright/use of Article Repository	0	Mon 3/16/09	Thu 4/30/09															
125	Survey BHL-Europe participants	1	Mon 3/16/09	Thu 4/30/09															
128	Actions taken by Dissemination Group	1	Mon 3/16/09	Thu 12/31/09															
129	Creation of Dissemination Group	1	Mon 3/16/09	Tue 3/31/09															
131	Gather user feedback on portal development	0	Mon 3/16/09	Fri 7/31/09															
132	Add more links from Wikipedia into BHL	0	Mon 3/16/09	Thu 12/31/09															
133	Investigate new Wikipedia pages for BHL titles	0	Mon 3/16/09	Thu 12/31/09															
130	Outreach for PDF articlizing	1	Mon 3/16/09	Thu 4/30/09															
137	eISBN/OCLC numbers for new digital manifestations	1	Mon 3/16/09	Fri 7/31/09															
138	Commercial Opportunities	1	Mon 3/16/09	Tue 3/31/09															
139	One page list of ideas in Sustainability Plan	0	Mon 3/16/09	Tue 3/31/09															
140	Kirtas	0	Mon 3/16/09	Tue 3/31/09															
141	Abebooks	0	Mon 3/16/09	Tue 3/31/09															
142	Form BHL Tech Committee	0	Mon 3/16/09	Tue 6/30/09															
143	Set up tech listserv	0	Mon 3/16/09	Tue 3/31/09															

ID	Task Name	Priority	Start	Finish	1st Quarter		2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Qua
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
144	Consolidate listservs at Smithsonian	0	Mon 3/16/09	Tue 6/30/09															
55	Web User Interface	2	Mon 3/16/09	Thu 12/31/09															
56	BHL Admin	2	Mon 3/16/09	Thu 12/31/09															
57	Review portal editing needs	2	Mon 3/16/09	Thu 12/31/09															
58		0	Mon 3/16/09	Fri 7/31/09															
59	RSS feed of record changes	0	Mon 3/16/09	Fri 7/31/09															
60	Tracking, logging of changes	0	Mon 3/16/09	Fri 7/31/09															
61	Adding new MARC records to Portal	0	Mon 3/16/09	Fri 7/31/09															
62	Pointing two titles to same scan; describing one vol as serial & r	0	Mon 3/16/09	Fri 7/31/09															
63	Layout/Redesign	2	Mon 3/16/09	Tue 6/30/09															
64	Internationalization	2	Mon 3/16/09	Fri 7/31/09															
65	Multiple Languages	2	Mon 3/16/09	Fri 7/31/09															
66	Review Search & Indexing	2	Mon 3/16/09	Fri 7/31/09															
67	MARC-level	2	Mon 3/16/09	Fri 7/31/09															
68	Full Text	2	Mon 3/16/09	Fri 7/31/09															
69	FlipBook enhancements	4	Mon 3/16/09	Tue 6/30/09															
70	Work with LC/IA on modular approach	4	Mon 3/16/09	Tue 6/30/09															
71	Incorporate FlipBook into BHL beta	0	Mon 3/16/09	Tue 3/31/09															
72	Revisit delivery of thumbnails for browsing	2	Mon 3/16/09	Tue 6/30/09															
73	Link BHL bibliography to EOL species pages	0	Mon 3/16/09	Fri 7/31/09															
74	Separate out monographs/journals	3	Mon 3/16/09	Thu 4/30/09															
75	Review existing search interface to make more article-friendly	1	Mon 3/16/09	Tue 6/30/09															